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UNIT MANAGERS' MEETING AGENDA

3350 George Washington Way
December 20, 2000

9:00 a.m. — 11:00 a.m. 200 Area Room 1B-45

General (10 minutes)

» Outstanding Action Items (attached)
« Passive Neutron Tool Demonstration Report

- htip://www.BHI ERC.com/200Area/200docs.htm
» Update of five-year Review

200-CW-1 Gable/B Pond and Ditches Cooling Water OU (10 minutes)

s RI Report - Ecology Review Comments

200-CS-1 Chemical Sewer OU (10 minutes)
¢ FY2001 Fieldwork -Status

200-TW-1 Scavenged and 200-TW-2 Tank Waste OUs (10 minutes)
e Work Plan Status

- Draft TPA Change Package

- Request for Approval to proceed with FYQ1 field work

200-PW-2 Uranium-Rich Process Waste OU (5 minutes)

o Work Plan Status
- Status DQO Report

Attachment 1
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- Draft A Work Plan submittal by 12/29/00; Regulator Review 1/02 — 1/31/01

- Draft TPA Change Package

200-PW-1 Plutonium/Organic-Rich Process Waste OU (10 minutes)

e Work Plan Status
- Status DQO
- Draft A Work Plan due to Regulators 6/30/01

200-UP-1 (15 minutes)

¢ Status Operational Update
s Status of MSE Work on Uranium



Attachment 1

200-ZP-1 (15 minutes)

¢ Status Operational Update
¢ Carbon Tetrachioride Investigation

200-ZP-2 (10 minutes)
¢ Status of Sampling Data
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PW-2 DQO Summary Report. B. Foley will get with
J. Price next week to wrap up. J. Price to submit
DQO comments with workplan comments.

200 Area Unit Managers' Meeting
OPEN ACTION ITEMS & TRACKING

£ wewyoey




200 Area Unit Managers' Meeting
CLOSED ACTION ITEMS

‘Bryan Foley, RL
EPA Approval of 200-CW-5 Work Plan, Rev. 0 Doug Sherwood, EPKFlyan Foley, RL 8/24/00 9/28/00
Ecology Approval of 200-CW-1 Work Plan, Rev. 0. [John Price, Ecology  (Bryan Foley, RL | 5/24/2000 12/18/2000 | Approval with
} comments
received 12/07/00
Submittal of Ecology Review Comments on the 200- [John Price, Ecology  [Bryan Foley, AL 8/24/2000 8/15/2000 12118/2000 121192000
CW-1 Ramedial investigation Repont, Draft A.
Submittal of Ecology Review Commentz on the 200- |[John Price, Ecology  |Bryan Folsy, RL 8/24/2000 $20/2000 1122/00 Approval with
TW-1 and 200-TW-2 Work Plan, Draft A comments
received 12/4/00
Submittal of EPA Review Comments on the 200-TW-|Doug Sheiwood, EPA |[Bryan Foley, RL 8/24/2000 9/20/2000 11/22/2000 Approval with
1 and 200-TW-2 Work Plan, Draft A comments
received 12/4/00
200-PW-1 and 200-PW-4 TPA Change Package Doug Sherwood, EPA |Bryan Folsy, RL 11/6/2000
Approval by EPA & Ecology John Price, Ecology




Attachment 4

MEETING MINUTES
200 AREA GROUNDWATER AND SOURCE OPERABLE UNITS
UNIT MANAGERS’ MEETING -- 200 AREA
December 20, 2000

Agenda: See Attachment #1

Attendees: See Attachment #2

Topics of Discussion Regarding Agenda:

1. It was suggested for the next meeting that the groundwater portion be first on the
agenda, followed by the 200-PW-1 Operable Unit (OU), then the remainder of the

agenda items.

2. An item was added to this agenda: Environmental Restoration (ER) Committee
Update (see below).

Tapics of Discussion from Agenda:

1. General:

Qutstanding action items — The action item list was reviewed and it was noted
that the remaining open action item is, in fact, closed because an agreement was
made between Bryan Foley, U.S. Department of Energy, Richland Operations
Office (RL), and John Price, Washington State Department of Ecology (Ecology),
that Ecology comments on the 200-PW-2 data quality objective (DQO) summary
report could be submitted with comments on the 200-PW-2 work plan. New
action items were assigned (see attached).

Passive neutron tool demonstration report — This report is available on the
internet at http://www.BHI ERC.com/200Area/200docs.htm. This email address
also contains other waste site information and is a good reference.

Update of five-year review — Dennis Faulk, U.S. Environmental Protection
Agency (EPA) reported that the document was to be out for review last week, but
changes are still being incorporated, and it will be issued this week. The public
comment period is slated for mid-January. Dennis Faulk requested agreement
from RL, by a letter on this document.

ER commitiee update — The agenda items for the next briefing to the ER
Committee are regarding 200 Area end-states and RL strategic planning for
dealing with the Central Plateau. it was suggested that the briefing include a
brief recap of the 200 Area activities, including what has been accomplished; the
need for adjustments in activities; schedule changes of documents; schedule
options on characterization issues; rationale for changes; milestone information;
and activities in the future. EPA and Ecology discussed end-states in a meeting
on 12/18. Bryan Foley will provide the briefing package to John Price and



Unit Managers’ Maeting ~ 200 Area
Cecember 20, 2000
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Dennis Faulk before presenting it to the Committee.

2. 200-CW-1 Gable/B Pond and Ditches Cooling Water OU:

RI Report - Ecology Review Comments - Ecology review comments were
received 12/19/00 and Bryan Foley thanked John Price for providing them.
Ecology is concerned about having a coherent package regarding the ecological
assessment in the Rl repon, instead of having the data scattered. Because this
report is a primary document, Ecology approval on the revision 0 will be required.
Comments will need to be addressed, and a meeting will be scheduled to discuss
comments/resolutions in detail. John Price distributed and reviewed a handout,
200 Area Ecological Assessment, Conceptual Direction. This handout explains
Ecology’s conceptual direction on ecological assessment for the 200 Area and
requested available data be included in the Rl report. The feasibility study (FS)
will then compare and list remediation goals and alternatives. The attendees
thanked John Price for providing such detail, which will aid in incorporating the

requested data into the report.

3. 200-CS-1 Chemical Sewer OU:

FY2001 Fieldwork Status — Bryan Foley reported that RL was having difficulty
providing funding for fiscal year 2001 field activities. The Environmental
Restoration Contractor (ERC) decided to make these field activities part of their
stretch goals. Therefore, the January and February activities will be reviewed
and rescheduled. It was thought that if fieldwork began by June, all activities
could be completed by fiscal year end, but reporting would be carried over to
the following year. This is still in ERC review.

4. 200-TW-1 Scavenged and 200-TW-2 Tank Waste OUs:

Work Plan Status — John Price reported that Ecology had no comments on the
draft TPA change package. Still pending EPA comments. Bryan Foley
requested approval from both EPA and Ecology to proceed with fieldwork.
Ecology noted the ecological assessment concerns. Dennis Faulk stated that
no fieldwork should proceed without an approved RI/FS work plan and waste

control plan.

5. 200-PW-2 Uranium-Rich Process Waste OU:

Work Plan Status — Bryan Foley reported that one more RL signature was
needed before the work plan could be submitted and he hoped to get the last
signature by 12/22/00. The regulatory review period is 1/02 - 1/31/01. The



Unit Managers’ Meeting — 200 Area
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draft TPA change package will also be submitted with the work plan. Bryah
Foley thanked the project team for getting this work plan to him earlier than

scheduled.

6. 200-PW-1 Plutonium/Organic Rich Process Waste OU:

» Status DQO — The latest DQO meeting minutes were reviewed and distributed.
The next regulatory DQO meeting will be in February.

» Work Plan Status — The Draft A work plan is due to be submitted to the
regulators by 6/30/01.

7. 200-UP-1 QU:

»  Status Operational Update —- The pump and treat is currently operating without
problems. Garrett Day, Bechtel Hanford, Inc. (BH), reported that a meeting
held among John Price, Dib Goswami, and Zelma Jackson-Maine (Ecology)
produced the thought that it would be easy to pursue turning an old extraction
well into an injection well. The location for the new well has been decided.

o Status of MSE Work on Uranium - MSE is the name of a company located in
Butte, Montana, who is subsidized each year by DOE. Ron Jackson (BHI)
reported that several meetings have been conducted, and
information/expectations exchanged regarding a modeling plan on the
transport/mobility of uranium. The DQO report will be submitted by MSE shortly
and the sampling and analysis plan is expected in January. No surrogate
samples will be used, so samples will have to be collected from wells at this
site. This activity is being coordinated with Jeff Serne (300 Area) and John
Zachara (S&T). Information from this study will feed into the 200 Area
conceptual models. Ron Jackson pointed out that this is a three-year program;
sampling will be conducted the first year, and the final report will be submitted

at the end of the third year.
8. 200-ZP-1 OU:

¢  Status Operational Update — The pump and treat went down Friday evening,
12/15/00, and couldn’t be restarted. (tis now back up and running. The
extraction well distribution center low flow caused the shutdown. Garrett Day
noted that engineering changes and replacement of old equipment/parts would
be requested for the next detailed work plan.

e Carbon Tetrachloride Investigation - Several meetings have been conducted
with the Plutonium Finishing Plant (PFP) regarding adding a new well inside the
fence. Another meeting with PFP is scheduled for today.
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9. 200-ZP-2 OU:

¢ Status of Sampling Data — Stili doing passive monitoring at this OU. Garrett
Day reported they are looking at reducing sampling for cost savings.



200 Area Ecological Assessment

Conceptual Direction
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Overview

« The 200 Area RI has to address requirements for
Ecological Information

— Operable Units can draw on the comprehensive
information base

e The comprehensive information

— has to fulfill RI requirements per Table 3-8 of
" the RI/FS guidance

— has to be presented as a single coherent report

20 Dec 2000 200 Area Ecological Assessment



Conceptual Approach to Ecological
Information for 200 Area

* Introduction

“The 200 Area consists of 2 distinct areas, the
active area (within the fence) that 1s designated
for industrial exclusive use, and the mactive |
area of historical use (outside the fence) that is
designated for conservation (mining) use. Each
area has separate considerations for evaluating
the interaction of the ecosystem with human
health and the environment.”

20 Dec 2000 | 200 Area Ecological Assessment 3




Industrial Exclusive Area
Conceptual Model

» Designated industrial eXclusive (64 FR 218, pg.
1 61615-61625) for the next 50 years

— likely to be land use restrictions & disturbances
for the forseeable future

» After remediation, likely habitat will be
— description (based on current components)
— critical habitat will be shrub-steppe
. marginal importance 1n next 50 years

* important transient cg)ogulations (list)
20 Dec 2000 200 Area Ecological Assessment



Conservation (Mining)
Conceptual Model

* RI has characterized the relatively uniform
contaminant deposition from waste waters

« Observed or possible re-distribution of
contamination

— plants
— animals

— RI requirements to characterize the nature &

extent (presence or absence) of re-distributed
contamination

20 Dec 2000 200 Area Ecological Assessment




Conservation (Mining) Area
Conceptual Model

e May be added to the National Monument (June 9,
2000 presidential memorandum)

— to be managed to protect same values as literal
Monument lands

 Shrub-steppe critical habitat (description)

— sage grouse population likely to re-establish
* transient effects due to fire

— other important or impacted species (list) |

20 Dec 2000 | 200 Area Ecological Assessment



Conservation (Mining) Area
Conceptual Model (continued)

. Shrub—steppe critical habitat (continued)
— data required for NRDA

* Traditional or allowed Native American practices

— important ecosystem components &
characteristics

— data required for NRDA (not limited to Tribal
trustees)

20 Dec 2000 200 Area Ecological Assessment
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Conservation (Mining) Area
Conceptual Model (continued)

» After remediation (continued)

— potential redistribution of contaminants (based
on current components & characteristics)

* IS to consider & address

20 Dec 2000 200 Area Ecological Assessment



